AGENDA BILL APPROVAL FORM

Agenda Subject: Date: February 23, 2009
Final Pay Estimate No. 3 to Contract 07-23

Department: Attachments: Budget Status Sheet, | Budget Impact:

Public Works Final Pay Estimate No. 3 and Map $0.00

Administrative Recommendation:

City Council approve Final Pay Estimate No. 3 to Contract No. 07-23 in the amount of $13,079.04, for a
total contract price of $51,545.01, with T. Miller Construction, Inc. and accept construction of Project No.
CP0635, Gateway Sign at M Street SE.

Background Summary:
This project constructed a Gateway Sign and landscape improvements at the intersection of Auburn Way

South and M Street SE (NW corner). The project acquired easements constructed the Gateway Sign,
installed illumination, and installed landscape plantings on the corner in front of the Starbucks store.

A project budget contingency for this program of $140,107 remains in the 001 fund.

W0302-6
03.3.15 CP0635
Reviewed by Council & Committees: Reviewed by Departments & Divisions:
[ Arts Commission COUNCIL COMMITTEES: O Building 0 M&O
O Airport [ Finance O Cemetery [ Mayor
[ Hearing Examiner [ Municipal Serv. [ Finance [0 Parks
[J Human Services O Planning & CD (O Fire O Planning
3 Park Board BJPublic Works [d Legal [ Police
] Planning Comm. [ Other I Public Works [0 Human Resources
Action:
Committee Approval: Oyes [CINo
Council Approval: OYes [CINo Call for Public Hearing ___/__/
Referred to Until I
Tabled untl ___/__/
Councilmember: Wagner Staff. Dowdy
Meeting Date: March 2, 2009 Item Number: V.C.6

AUBURN * MORE THAN YOU IMAGINED




BUDGET STATUS SHEET

F"roject No: CP0635 Project Title: Gateway Sign at M Street SE J
Project Manager: Robert Lee
(O Project Initiation
Initiation Date: _4/23/2007 (O Permision to Advertise Date: February 23, 2009
Advertisement Date: __1/22/2008 (O Contract Award
Award Date: _ 2/19/2008 O Change Order Approval
@ Contract Final Acceptance
The "Future Years" column indicates the projected amount to be requested in future budgets.
Funds Budgeted (Funds Available)
Funding Prior Years 2008 2009 Future Years Total
001 General Fund - Gateway Program 5,385 194,615 0 0 200,000
Total 5,385 194,615 0 0 200,000
Estimated Cost (Funds Needed)
Activity Prior Years 2008 2009 Future Years Total
Design Engineering - City Costs™ 0 0 0 0 0
Design Engineering - Consultant Costs 3,631 1,888 0 0 5,519
Property Acquisition 1,754 0 0 0 1,754
Construction Contract Bid 0 38,466 18,041 0 56,507
Line ltem Changes 0 0 (4,962) 0 (4,962)
Other (Power Cabinet Relocation) 0] 1,075 0 0 1,075
Construction Engineering - City Costs™* 0 0 0 0 0
Total 5,385 41,429 13,079 0 59,893
= |n-house Engineering costs are within the general engineering salaries budget.
001 Gateway Program Budget Status
Prior Years 2008 2009 Future Years Total
*001 Funds Budgeted () (5,385) (194,615) 0 0 (200,000)
001 Funds Needed 5,385 41,429 13,079 0 59,893
*001 Fund Project Contingency () 0 (153,186) 0 0 (140,107)
001 Funds Required 0 0 13,079 0 0
*(#) in the Budget Status Sections indicates Money the City has available.
WO0302-6A 10of 1
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WO302-%6C
CITY OF.

CITY GATEWAY SIGN
AUBURN WAY S. & M ST SE

Ta Plottecs APRIL. 18, 2007
T WASHINGTON



